
 
 

J:\2022\220064.01\Design\Bid\Phase 1\PlanHoldersList_220064.01_20231002.docx    
   Page 1 of 1 

PLANHOLDER LIST 
Project  
Name: 

Spirit Lake WTP Automation and Control 
Upgrades, Phase 1  

 

  
Letting 
Date/Time: 09/21/2023 at 11:00 AM CT 

 

  
HR Green 
Job No.:  220064.01 

 

  
 

 

Contractor  
 
Email/Contact   
 

Phone/Fax 
Date 
Emailed or 
P/U 

Addendum 
#1 

 
Addendum 
#2 
 

In Control curt.kattleman@incontrol.net / Curt  507.884.4190 9/5/23 
9/19/23 10/2/23 

 

Primex  Shaun.girard@sjeinc.com / Shaun 763.567.1027 9/6/23 
9/19/23 10/2/23 

MBI Build  JKnudson@mbi.build / Julie  712.276.3681 9/7/23 
9/19/23 10/2/23 

Quality Flow Systems, Inc.  joshm@qfsi.net / Josh 952.758.9445 9/7/23 
9/19/23 10/2/23 

Dodge Construction 

Network 
John.Doroy@construction.com / 

John 
1.844.326.3826 9/8/23 

9/19/23 10/2/23 

Superior Industrial 

Equipment  
tray@superiorpumps.com / Tray 515.444.7895 9/11/23 

9/19/23 10/2/23 

The Joesph Co. 

Construction Services  
info@joseph-company.com / 

Jennifer  
507.437.3284 9/11/23 

9/19/23 n/a  

Muesky Electric  mbisenius@mueskeelectric.com / 

Mark 
 9/11/23 

9/19/23 10/2/23 

Hach Company  tim.talley@hach.com / Tim 515.587.0007 9/11/23 
9/19/23 10/2/23 

J Electric  mstoel@jelectric.us / Mike  712.449.7773 9/12/23 
9/19/23 10/2/23 

    
  

    
  

    
  

 

Electronic Plans can be requested 
from bcolby@hrgreen.com 
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